THE BOROUGH OF HANCB@MV'
44 FREDERICK STREET0I9JUL -8 AMI0: 27
HANOVER, PENNA. 17331 pppye
717-637-3877 FAX 717-637F80§TARY'S BUREAU
AN EQUAL OPPORTUNITY BOROUGH

July 2, 2019

Rosemary Chiavetta R - ZOIq ‘Q qg % 30 (f

Pennsylvania Public Utilities Commission
Secretary’s Bureau

Commonwealth Keystone Building

400 North St

2™ Floor, Room N201

Harrisburg, PA 17120

RE: Hanover Borough Final Project Report - 2015 Tariff

Dear Ms. Chiavetta:

Attached you will find our proposed final cost analysis submission, along with all prior
submissions, in relation to the Water Treatment Plant Phase il Improvements project, which served as a
catalyst in relation to the prior rate increase request for the Borough. | apologize if my format waivered,
as | am taking over reporting duties from Mr. Zachary Steckler, who is no longer with the Borough.

| also have enclosed our Certificate of Substantial Completion for the project, which was not executed
(pending other contractor executions) when the last cost report was provided.

| believe this completes obligations in relation to the tariff requirements; but please do not hesitate to

get in touch with me should you need any further information or if there are any other continuing
requirements that | can assist the agency with.

Thank you for your time and consideration.

Sincerely,
FOR THE BOROUGH OF HANOVER

L

{
R. Samuel Miller, CPA, CGFM, MBA
Director of Finance/Treasurer
Interim Borough Administrator

Enclosure(s)
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December 30, 2018
COMPLETION CERTIFICATE
Borough of Hanover
44 Frederick Street
Hanover, PA 17331
Attention; Michael Bowersox, Manager
Mr. Bowersox:

In accordance with Article 14.6 of the General Conditions of the Contract Documents,
we do hereby certify to the best of our knowledge, information and belief, that Wickersham
Construction, 777 East Ross Street. Lancaster, PA 17602 has completed the work under Project
No. 60373 for WATER TREATMENT PLANT - PHASE TWO IMPROVEMENTS, Contract
One-Generat Construction for the Borough of Hanover, York County, Pennsylvania.

GANNETT FLEMING
~  Donald G. Morosky, Pg ’
Vice President
APPROVED:
Michael Bowersox, Manager-
By: /W’L-Qém’\’w

{
Date; December 30, 2018




RECEIVED

THE BOROUGH OF HANOVER

Monthly Contractor Costs by Project A JuL 08 2019

9/25/2017

2015 PA PUBLIC UTILITY COMMISSION

. SECRETARY'S BUREAU
Parr's Hill Cover Replacement & Liner lnstallatiori'"’ "7 Apr-15 May-15 Jun-15 Jul-15 Aug-15 Sep-15 - . Oct-15._ . Nov-15 . ______Dec-15
. N/A Substantial Completion of project occurred 6/30/2014 ~ total cost of $1,390,357.27 ("Future Test Year Projected Plant Additions per
Data Request Exhibit D-V-12" budget of $1,400 000)

Parr's Hill Pdmp Station - Apr-15 May-15 Jun-15 Jul-1§ Aug-15 . Sep-15 Oct-15 Nov-15 Dec-15

N/A - Substantial Completion of project occurred 12/28/2014 -- total cost of $1,638,179.63 {"Future Test Year Projected Plant Additions per
Data Request Exhibit D-V-12" budget of $1,600,000).

Water Treatment Plant - Phase 1 ' © Apr-15 May-15 Jun-15 Jul-15 ' Aug-15 Sep-15 Oct-15 . Nov-15 Dec-15
Lobar, Inc (Contract #1) $ 125,870.23 $ 183,776.77 $ 172,801.65 $ 452,774.22 $ 439,821.90 $ 256,104.35 $ 609,010.36 $ 972,834.69
Edwin L. Heim Company (Contracts #2/3). $ 538290 $§ 3,13290 $ 11,115.00 , $ 10,325.25 $ 16,023.15 $ 10,81800 S 7656750 $ 85,628.96
PSI Pumping Solutions {Contract #4) o $ 91,800.00 $ 49,72500 $ 49,95000 $ 104,632.29 $ 157,885.94 $ 178,558.27 $ 222,755.85 $  224,160.85
Miscellaneous Vendors and Borough Costs $ 5698393 $ 3,04296 $ 7551221 $ 62,466.50 $ 55,690.75 $ 69,949.63 $ (12,879.14) $ 526.22 $§ 117,679.84 .
Total $ 154,166.83 $ 132,046.09 $ 320,128.98 $ 295,543.40 $ 613,097.26 $ 683,680.62 $ 432,601.48 $ 908,859.93 $ 1,400,304.34

Credit amount in October reflects vendor credité applied in October billings.
Water Treatment Plant - Phase 2 ' Apr-15 . . May-15 Jun-15 © Jul1s Aug-15 Sep-15 Oct-15 Nov-15 Dec-15
~ Wickersham Construction (Contract #1)
~ Edwin L. Heim Company (Contracts #2/3)
Garden Spot Electric (Contract #4) :
Miscellaneous Vendors and Borough Costs $ 141,300.00 S 750.00 $ 310,650.00

" Total 3 - S - S - S - S -8 -~ $141,300.00 $ 750.00 $ 310,650.00



THE BOROUGH OF HANOVER
Monthly Contractor Costs by Project

9/25/2017

2016

Water Treatment Plant - Phase 1 . Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16  Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16
Lobar, Inc (Contract #1) $261,05032 $132,400.19 $§ 2600384 § 82,641.94 $ 126,933.77 - T T s (35,556.44)
Edwin L. Heim Company (Contracts #2/3) . $ 4514968 $ 19,103.65 $ 28,954.91 . S 58,296.95 $ (21,899.37) -
PSI Pumping Solutions {(Contract #4) - - ' $171,380.00 $ 103,312.50 $ 55,891.59 $ 139,557.52
Miscellaneous Vendors and Borough Costs $ 83864 $ 2892211 § 531.37 $ 47,531.53 $ 40,639.37 $4,590.40 $42857 $ 43424 $ 151518
Total $ 83864 $506,502.11 $255,347.71 $158,381.87 $123,281.31 $4,590.40 $ 42857 $127,36801 $ 151518 $ - $ 58,29695 $ 82,101.71
Substantial Completion of project occurred 3/28/2016 -- total cost of $7,932,009.45 ("Future Test Year Projected Plant Additions per

‘Data Request Exhibit D-V-12" budget of $7,400,000). Credit amounts in December reflect accounting adjustment for retainage at year end.

Water Treatment Plant - Phase 2 ' Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 . Jul16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16
Wickersham Construction (Contract #1) $ 79,357.50 $ 271,674.00 $ 429,389.50
Edwin L. Heim Company (Contracts #2/3)

Garden Spot Electric {Contract #4) -
Miscellaneous Vendors and Borough Costs $1509.79 $ 23,889.33 S 21,155.00 $ 32,00000 S -420.64 $ 14,839.21 S 24,683.88 $19,492.27 $ 519.48 S 88,585.29
Total $1509.79° $ 23,889.33 $§ 21,155.00 $ - $ 32,00000 $ 42064 $ - $ 14,839.21 $ 24,683.88 $98,849.77 $ 272,193.48 $ 517,974.79



THE BOROUGH OF HANOVER
Monthly Contractor Costs by Project

2/1/2018

2017

Water Treatment Plant - Phase 2 Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17
Gannett Fleming Inc. $ 4232291 $§ 30,813.11 $ 41,33410 $ 32,10354 $§ 31,583.05 $ 62,818.44 $ 33,812.18 S —61,472‘.76_ $ 50,457.83
Wickersham Construction {(Contract #1) $ 70,321.50 $ 106,185.60 S 615,384.00 $ 350,015.40 $ 744,686.10 $ 132,348.60 $ 147,119.40 S 404,918.35 $ 194,19045 S 77,057.35 $ 422,821.23
Edwin L. Heim Company (Contracts #2/3) $ 200461 S 450000 S 7,200.00 $ 99,882.00 $ 12,398.00
Garden Spot Electric {Contract #4) $ - $123,075.00 $ 207,360.00 $ 292,737.60 $ 177,187.50 $ 115,476.95 $ 91,057.50 $ 96,045.00 $ 29,046.25 $ 4891170 $ 62,152.50
Miscellaneous Vendors and Borough Costs 887.09 1,306.64 4,736.90 1,744.71 587.20 1,886.23 575.97 1,103.45 16,775.94 585.16 1,46831 $ 1,159.97
Total $ 7120859 $ 166,704.55 S 351,100.22 $ 914,366.31 S 576,324.20 S 894,152.82 § 164,507.62 $ 302,098.79 S 551,551.47 §$ 323,703.86 S 188,910.12 $ 548,989.53




THE BOROUGH OF HANOVER
Monthly Contractor Costs by Project

2018

Water Treatment Plant - Phase 2 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
Gannett Fleming Inc. $ 28,783.57 $ 52,076.24 $14,49253 $ 512933 $ 546541 $ 4,131.31 $ 6,730.15 $ 2,202.14 $ 4,323.11 $ 4,241.81
Wickersham Construction (Contract #1) $101,065.75 - $ 143,848.05 . $ 103,786.24 $ 78,247.71 . $186,259.46 -
Edwin L. Heim Company (Contracts #2/3) $ 24,284.37 $ 56,517.25 $ 10,230.96 $ (12,398.00)
Garden Spot Electric {Contract #4) $ 72,223.75 $111,980.30 $ 75,747.45 $ (62,152.50)
Miscellaneous Vendors and Borough Costs $ 1,20396 § 27,22968 $ 801869 S5 9,851.13 $ 696.58 $ 81446 $ 1,685.20 $ 1,089.73
Total $ 1,203.96 $229,302.75 $176,151.11 $173,907.67 $ 15,189.11 $ 166,247.28 $ 7,150.61 $ 83,468.75 $ 6,730.15 S 88,180.55 $ 4,323.11 $115,950.77

S & M Dam Rehabilitation - Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18
Gannett Fler’ﬁing Inc. $ 35,417.78 $122,435.85 $64,177.61 $ 27,365.36 .5 41,18058 S 47,742.16 S 23,833.92 $ 26,223.37 S 22,568.78 $ 26,735.59

Total $ 35,417.78 $122,43585 $64,177.61 $ 27,365.36 S 41,180.58 $ 47,742.16 $ 23,833.92 $ 26,223.37 $ 22,568.78 $ 26,735.59



THE BOROUGH OF HANOVER

Monthly Contractor Costs by Project

2019

Water Treatment Plant - Phase 2
Gannett Fleming Inc.
Wickersham Construction (Contract #1)
Edwin L. Heim Company (Contracts #2/3)
Garden Spot Electric (Contract #4) .
Miscellaneous Vendors and Borough Costs

Total

S & M Dam Rehabilitation

Gannett Fleming Inc.

Total

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19
$ 3,873.35 $ 620526 $ 2,965.46
$ 20,000.00
$ 1,108.16 $ 738.23
$ 1,108.16 $ 3,873.35 $ 26,205.26 $ 296546 $ - S 738.23
Jan-19 Feb-19 Mar-19 -- Apr-19 May-19 Jun-19
$ 43,593.79 $ 48,53591 $ 59,560.71 $ 15,540.51
$ 43,593.79 $ 48,53591 $ 59,560.71 S 15,540.51 ) -
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Pennsylvania Public Utilities Commission
Secretary’s Bureau

Commonwealth Keystone Building
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